COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 08/31/2009

ESTIMATE SUMMARY 13:30:44
CONTID: C15576 ESTIMATE NO: 0018 PROG SPEC YR:2005
PCN: 15576-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 340.( DAYS TIME ALLOW: 390 WORK DAYS
SH 58: WASHINGTON AVENUE BRIDGE PERCENT TIME: 87.18 ORIG TIME ALLOW: 390 WORK DAYS
PROJECT NO: BR 0581-008
SH 58: WASHINGTON AVENUE BRIDGE
NAME OF ROAD: 058A
PROJECT COUNTIES: JEFFERSON, REGION 6
CONTRACTOR:
HAMON CONTRACTORS, INC. PAY PERIOD ENDING 08/31/2009 DATE TIME STARTED 03/10/2008
5670 FRANKLIN STREET DATE LET 12/13/2007 DATE WORK BEGAN 03/10/2008
DATE AWARDED 01/25/2008 DATE TIME STOPPED
DATE CONTRACT EXECUTED 02/15/2008 DATE ACCEPTED
DENVER CO 80216 303-297-0340 DATE NOTICE TO PROCEED 03/10/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 5,116,478.51 PARTICIPATING $ 4,575,487.12 S 153,084.51
AWARD PROJECT AMT: S  4,844,120.65 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 89.43% TOTAL EARNINGS 4,575,487.12 153,084.51
FUNDS AVAILABLE: $ 540,991.39 STOCKPILED MATERIALS 7,155.60 0.00
GROSS EARNINGS 4,582,642.72 153,084.51
TOTAL CLAIMS: $ 0.00 RETAINAGE -72,661.81 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 4,509,980.91 153,084.51
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 4,509,980.91 153,084.51
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 153,084.51

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 15576-BID ESTIMATE RUN 08/31/2009
PROJECT: BR 0581-008 ESTIMATE NO: 0018 13:30:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 201-00000 *CLEARING AND GRUBBING 1.000 1.000
LS 0.000 0.00
100,000.00000 1.000 100,000.00
0010 202-00019 *REMOVAL OF INLET 4.000 4.000
EACH 0.000 0.00
1,000.00000 4.000 4,000.00
0015 202-00035 *REMOVAL OF PIPE 328.000 328.000
LF -48.000 -720.00
15.00000 280.000 4,200.00
0020 202-00090 REMOVAL OF DELINEATOR 4.000 4.000
EACH 0.000 0.00
20.00000 4.000 80.00
0025 202-00195 REMOVAL OF MEDIAN COVER 38.000 38.000
SY 0.000 0.00
14.00000 38.000 532.00
0030 202-00200 REMOVAL OF SIDEWALK 28.000 28.000
SY -2.000 -36.00
18.00000 26.000 468.00
0035 202-00201 REMOVAL OF CURB 142.000 142.000
LF 0.000 0.00
7.00000 142.000 994.00
0040 202-00202 REMOVAL OF GUTTER 217.000 217.000
LF 0.000 0.00
8.50000 217.000 1,844.50
0045 202-00203 REMOVAL OF CURB AND GUTTER 147.000 131.000
LF 16.000 128.00
8.00000 147.000 1,176.00
0050 202-00206 REMOVAL OF CONCRETE CURB RAMP 36.000 36.000
SY 0.000 0.00
20.00000 36.000 720.00
0055 202-00220 REMOVAL OF ASPHALT MAT 835.150 456.400
SY 378.750 4,166.25

11.00000 835.150 9,186.65
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PCN: 15576-BID ESTIMATE RUN 08/31/2009
PROJECT: BR 0581-008 ESTIMATE NO: 0018 13:30:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 202-00240 REMOVAL OF ASPHALT MAT (PLANING) 4,655.000 4,401.000
sy 0.000 0.00
3.00000 4,401.000 13,203.00
0065 202-00810 REMOVAL OF GROUND SIGN 8.000 2.000
EACH 6.000 300.00
50.00000 8.000 400.00
0070 202-00828 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 1.000
LS 0.000 0.00
700.00000 1.000 700.00
0075 202-00840 *REMOVAL OF TRAFFIC SIGNAL POLE 2.000 2.000
EACH 0.000 0.00
4,000.00000 2.000 8,000.00
0080 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 217.000 217.000
LF 0.000 0.00
15.00000 217.000 3,255.00
0085 202-01140 *REMOVAL OF GUARDRAIL TYPE 4 410.000 410.000
LF 0.000 0.00
19.00000 410.000 7,790.00
0095 202-04001 PLUG CULVERT 1.000 1.000
EACH 0.000 0.00
1,200.00000 1.000 1,200.00
0100 202-04002 CLEAN CULVERT 2.000 2.000
EACH 0.000 0.00
1,825.00000 2.000 3,650.00
0105 202-04005 CLEAN VALVE BOX 1.000 0.000
EACH 0.000 0.00
400.00000 0.000 0.00
0110 203-00000 *UNCLASSIFIED EXCAVATION 2,455.000 2,455.000
cY 0.000 0.00
17.00000 2,455.000 41,735.00
0115 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 225.000 225.000
cy 0.000 0.00

12.00000 225.000 2,700.00
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PCN: 15576-BID ESTIMATE RUN 08/31/2009
PROJECT: BR 0581-008 ESTIMATE NO: 0018 13:30:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0120 203-01500 BLADING 20.000 4.000
HOUR 8.000 680.00
85.00000 12.000 1,020.00
0125 203-01597 *POTHOLING 40.000 33.500
HOUR 0.000 0.00
180.00000 33.500 6,030.00
0130 203-01622 *SWEEPING (WITH PICKUP BROOM) 180.000 169.750
HOUR 8.500 1,190.00
140.00000 178.250 24,955.00
0135 206-00000 STRUCTURE EXCAVATION 295.300 267.300
cYy 28.000 252.00
9.00000 295.300 2,657.70
0140 207-00205 TOPSOIL 170.000 0.000
cy 0.000 0.00
35.00000 0.000 0.00
0145 208-00002 EROSION LOG (12 INCH) 300.000 240.000
LF 25.000 187.50
7.50000 265.000 1,987.50
0150 208-00020 SILT FENCE 253.000 188.000
LF 65.000 455.00
7.00000 253.000 1,771.00
0155 208-00045 CONCRETE WASHOUT STRUCTURE 6.000 5.000
EACH 0.000 0.00
1,000.00000 5.000 5,000.00
0160 208-00050 STORM DRAIN INLET PROTECTION 6.000 6.000
EACH 0.000 0.00
1,000.00000 6.000 6,000.00
0165 208-00055 RIGID INLET PROTECTION DEVICE 4.000 4.000
EACH 0.000 0.00
500.00000 4.000 2,000.00
0170 208-00070 STABILIZED CONSTRUCTION ENTRANCE 6.000 1.000
EACH 0.000 0.00
1,500.00000 1.000 1,500.00
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PCN: 15576-BID ESTIMATE RUN 08/31/2009
PROJECT: BR 0581-008 ESTIMATE NO: 0018 13:30:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0175 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.900
LS 0.000 0.00
8,000.00000 0.900 7,200.00
0180 208-00205 EROSION CONTROL SUPERVISOR 572.530 507.030
HOUR 65.500 5,240.00
80.00000 572.530 45,802.40
0185 210-00760 *RESET LUMINAIRE 2.000 1.000
EACH 1.000 250.00
250.00000 2.000 500.00
0190 210-00810 *RESET GROUND SIGN 5.000 0.000
EACH 5.000 1,325.00
265.00000 5.000 1,325.00
0195 210-00815 *RESET SIGN PANEL 5.000 0.000
EACH 5.000 160.00
32.00000 5.000 160.00
0200 210-00831 *RESET TRAFFIC SIGNAL HEAD 10.000 10.000
EACH 0.000 0.00
340.00000 10.000 3,400.00
0205 210-00840 *RESET TRAFFIC SIGNAL POLE 2.000 2.000
EACH 0.000 0.00
660.00000 2.000 1,320.00
0210 210-00842 *RESET TRAFFIC SIGNAL MAST ARM 2.000 2.000
EACH 0.000 0.00
540.00000 2.000 1,080.00
0215 210-00865 *RESET PEDESTRIAN SIGNAL HEAD 4.000 4.000
EACH 0.000 0.00
100.00000 4.000 400.00
0220 210-04050 ADJUST VALVE BOX 3.000 0.000
EACH 3.000 675.00
225.00000 3.000 675.00
0225 212-00006 *SEEDING (NATIVE) 2.000 0.000
ACRE 0.000 0.00

1,350.00000 0.000 0.00
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PCN: 15576-BID ESTIMATE RUN 08/31/2009
PROJECT: BR 0581-008 ESTIMATE NO: 0018 13:30:44

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0230 212-00032 *SOIL CONDITIONING 2.000 0.000
ACRE 0.000 0.00
1,000.00000 0.000 0.00
0235 213-00003 *MULCHING (WEED FREE) 1.000 0.000
ACRE 0.000 0.00
950.00000 0.000 0.00
0240 213-00008 *MULCHING (WOOD CHIP) 24.000 0.000
CF 0.000 0.00
48.00000 0.000 0.00
0245 213-00061 *MULCH TACKIFIER 500.000 0.000
LB 0.000 0.00
2.35000 0.000 0.00
0250 214-00000 *LANDSCAPE MAINTENANCE 1.000 0.000
LS 0.000 0.00
3,500.00000 0.000 0.00
0255 214-00215 *DECIDUOUS TREE (1.5 INCH CALIPER) 12.000 0.000
EACH 0.000 0.00
450.00000 0.000 0.00
0260 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 5,000.000 11.100
sy 0.000 0.00
1.95000 11.100 21.65
0265 250-00010 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 0.750
L S 0.000 0.00
4,400.00000 0.750 3,300.00
0270 250-00110 *HEALTH AND SAFETY OFFICER 10.000 8.000
HOUR 0.000 0.00
58.00000 8.000 464.00
0275 304-06007 AGGREGATE BASE COURSE (CLASS 6) 437.240 437.240
cYy 0.000 0.00
25.00000 437.240 10,931.00
0280 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 400.000 392.880
TON 0.000 0.00
100.00000 392.880 39,288.00
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PCN: 15576-BID ESTIMATE RUN 08/31/2009
PROJECT: BR 0581-008 ESTIMATE NO: 0018 13:30:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0285 403-09221 *STONE MATRIX ASPHALT (FIBERS) (ASPHALT) 0.000 0.000
TON 0.000 0.00
71.30000 0.000 0.00
0290 403-34871 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 1,146.000 1,145.950
TON 0.000 0.00
59.80000 1,145.950 68,527.81
0295 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 318.000 318.000
GAL 0.000 0.00
2.15000 318.000 683.70
0300 420-00101 GEOTEXTILE (EROSION CONTROL) (CLASS B) 72.000 0.000
SY 72.000 720.00
10.00000 72.000 720.00
0305 503-00036 *DRILLED CAISSON (36 INCH) 38.000 38.000
LF 0.000 0.00
150.00000 38.000 5,700.00
0310 506-00206 RIPRAP (6 INCH) 58.000 0.000
cY 58.000 2,320.00
40.00000 58.000 2,320.00
0315 507-00000 CONCRETE SLOPE AND DITCH PAVING 60.000 52.050
cy 1.000 325.00
325.00000 53.050 17,241.25
0320 603-01180 *18 INCH REINFORCED CONCRETE PIPE 111.000 111.000
LF 0.000 0.00
70.00000 111.000 7,770.00
0325 603-01240 *24 INCH REINFORCED CONCRETE PIPE 154.000 154.000
LF 0.000 0.00
100.00000 154.000 15,400.00
0330 603-05018 18 INCH REINFORCED CONCRETE END SECTION 1.000 1.000
EACH 0.000 0.00
600.00000 1.000 600.00
0335 604-00305 *INLET TYPE C (5 FOOT) 2.000 2.000
EACH 0.000 0.00

3,000.00000 2.000 6,000.00
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PCN: 15576-BID ESTIMATE RUN 08/31/2009
PROJECT: BR 0581-008 ESTIMATE NO: 0018 13:30:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0340 604-30010 MANHOLE SLAB BASE (10 FOOT) 1.000 1.000
EACH 0.000 0.00
2,800.00000 1.000 2,800.00
0345 604-30015 MANHOLE SLAB BASE (15 FOOT) 2.000 2.000
EACH 0.000 0.00
3,500.00000 2.000 7,000.00
0350 606-00705 *GUARDRAIL TYPE 7 (SPECIAL) 20.000 20.000
LF 0.000 0.00
65.00000 20.000 1,300.00
0355 606-00710 *GUARDRAIL TYPE 7 (STYLE CA) 283.000 283.000
LF 0.000 0.00
75.00000 283.000 21,225.00
0360 606-00716 *GUARDRAIL TYPE 7 (STYLE CA) (SPECIAL) 184.000 169.000
LF 15.000 2,625.00
175.00000 184.000 32,200.00
0365 606-00730 *GUARDRAIL TYPE 7 (STYLE CD) 410.000 410.000
LF 0.000 0.00
65.00000 410.000 26,650.00
0370 606-01320 *END ANCHORAGE TYPE 3B 0.000 0.000
EACH 0.000 0.00
1,029.00000 0.000 0.00
0375 606-01370 *TRANSITION TYPE 3G 2.000 2.000
EACH 0.000 0.00
1,387.00000 2.000 2,774.00
0380 606-01390 *END ANCHORAGE TYPE 3K 4.000 4.000
EACH 0.000 0.00
986.00000 4.000 3,944.00
0385 606-02005 *END ANCHORAGE (FLARED) 2.000 2.000
EACH 0.000 0.00
1,560.00000 2.000 3,120.00
0390 607-11525 *FENCE (PLASTIC) 477.000 477.000
LF 0.000 0.00

15.20000 477.000 7,250.40
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0395 608-00006 CONCRETE SIDEWALK (6 INCH) 2.000 0.000
sy 0.000 0.00
30.00000 0.000 0.00
0400 608-00010 CONCRETE CURB RAMP 33.000 24.750
Sy 4.250 616.25
145.00000 29.000 4,205.00
0405 609-21010 CURB AND GUTTER TYPE 2 (SECTION I-B) 71.000 0.000
LF 71.000 1,207.00
17.00000 71.000 1,207.00
0410 609-21020 CURB AND GUTTER TYPE 2 (SECTION II-B) 182.000 126.000
LF 54.000 972.00
18.00000 180.000 3,240.00
0415 609-24004 GUTTER TYPE 2 (4 FOOT) 303.000 298.000
LF 0.000 0.00
17.00000 298.000 5,066.00
0420 612-00001 *DELINEATOR (TYPE I) 10.000 0.000
EACH 0.000 0.00
17.00000 0.000 0.00
0425 612-00003 *DELINEATOR (TYPE III) 6.000 0.000
EACH 0.000 0.00
20.00000 0.000 0.00
0430 613-00206 *2 INCH ELECTRICAL CONDUIT (BORED) 0.000 0.000
LF 0.000 0.00
25.00000 0.000 0.00
0435 613-00306 *3 INCH ELECTRICAL CONDUIT (BORED) 0.000 0.000
LF 0.000 0.00
26.00000 0.000 0.00
0440 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 190.000 119.000
LF 0.000 0.00
7.00000 119.000 833.00
0445 613-01300 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 659.000 659.000
LF 0.000 0.00

8.00000 659.000 5,272.00
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0450 613-07000 *PULL BOX (SPECIAL) 2.000 2.000
EACH 0.000 0.00
1,070.00000 2.000 2,140.00
0455 614-00011 *SIGN PANEL (CLASS I) 25.500 0.000
SF 25.500 510.00
20.00000 25.500 510.00
0460 614-00012 *SIGN PANEL (CLASS II) 224.000 0.000
SF 209.330 4,866.92
23.25000 209.330 4,866.92
0465 614-00013 *SIGN PANEL (CLASS III) 112.000 0.000
SF 112.000 2,859.36
25.53000 112.000 2,859.36
0470 614-01022 *STEEL SIGN POST (W 10X22) 52.000 0.000
LF 47.000 3,619.00
77.00000 47.000 3,619.00
0475 614-01583 *STL SIGN SUPP(2-1/2 IN RD SCH 80) (PO&SLIP) 19.000 19.000
EACH 0.000 0.00
325.00000 19.000 6,175.00
0480 614-03005 *CONCRETE FOOTING (TYPE 5) 2.000 2.000
EACH 0.000 0.00
2,150.00000 2.000 4,300.00
0485 614-70336 *TRAFFIC SIGNAL FACE (12-12-12) 4.000 4.000
EACH 0.000 0.00
770.00000 4.000 3,080.00
0490 614-72860 *PEDESTRIAN PUSH BUTTON 2.000 2.000
EACH 0.000 0.00
200.00000 2.000 400.00
0495 614-72875 *LOOP DETECTOR WIRE 712.000 712.000
LF 0.000 0.00
3.75000 712.000 2,670.00
0500 614-84100 *TRAFFIC SIGNAL PEDESTAL POLE ALUMINUM 2.000 2.000
EACH 0.000 0.00

1,020.00000 2.000 2,040.00
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0505 625-00000 CONSTRUCTION SURVEYING 1.000 0.900
LS 0.000 0.00
60,000.00000 0.900 54,000.00
0510 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
392,000.00000 1.000 392,000.00
0515 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.750
LS 0.100 750.00
7,500.00000 0.850 6,375.00
0520 627-00005 *EPOXY PAVEMENT MARKING 72.200 72.200
GAL 0.000 0.00
95.00000 72.200 6,859.00
0525 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 100.000 99.310
GAL 0.000 0.00
30.00000 99.310 2,979.30
0530 627-01001 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 0.000 0.000
SF 0.000 0.00
10.00000 0.000 0.00
0535 627-30327 *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) 214.000 214.000
(TYPE III)
SF 0.000 0.00
14.00000 214.000 2,996.00
0540 627-30332 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 1,620.000 1,180.000
SF 0.000 0.00
11.00000 1,180.000 12,980.00
0545 630-00000 *FLAGGING 2,000.000 1,954.000
HOUR 40.000 868.00
21.70000 1,994.000 43,269.80
0550 630-00007 *TRAFFIC CONTROL INSPECTION 213.000 203.000
DAY 10.000 1,500.00
150.00000 213.000 31,950.00
0555 630-00012 *TRAFFIC CONTROL MANAGEMENT 330.000 298.000
DAY 25.000 12,500.00

500.00000 323.000 161,500.00
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0560 630-00015 *UNIFORMED TRAFFIC CONTROL COORDINATION 1.000 0.750
HOUR 0.000 0.00
15.00000 0.750 11.25
0565 630-80001 *FLASHING BEACON (PORTABLE) 4.000 3.600
EACH 0.000 0.00
775.00000 3.600 2,790.00
0570 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 14.000 12.600
EACH 0.000 0.00
250.00000 12.600 3,150.00
0575 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 78.000 70.200
EACH 0.000 0.00
40.00000 70.200 2,808.00
0580 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 100.000 90.000
EACH 0.000 0.00
40.00000 90.000 3,600.00
0585 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 12.000 10.800
EACH 0.000 0.00
40.00000 10.800 432.00
0590 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 128.000 115.200
SF 0.000 0.00
25.00000 115.200 2,880.00
0595 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 1.800
EACH 0.000 0.00
10,000.00000 1.800 18,000.00
0600 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 4.000 3.600
TYPE)
EACH 0.000 0.00
3,500.00000 3.600 12,600.00
0605 630-80360 *DRUM CHANNELIZING DEVICE 220.000 195.300
EACH 0.000 0.00
25.00000 195.300 4,882.50
0610 630-80370 CONCRETE BARRIER (TEMPORARY) 2,030.000 1,827.000
LF 0.000 0.00

35.00000 1,827.000 63,945.00
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0615 630-80380 *TRAFFIC CONE 200.000 180.000
EACH 0.000 0.00
5.00000 180.000 900.00
0620 630-85010 *IMPACT ATTENUATOR (TEMPORARY) 4.000 3.600
EACH 0.000 0.00
4,000.00000 3.600 14,400.00
0625 630-85040 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 2.000 1.800
(TEMPORARY)
EACH 0.000 0.00
9,300.00000 1.800 16,740.00
0630 700-70010 F/A MINOR CONTRACT REVISIONS 300,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0635 700-70011 F/A PARTNERING 2,590.180 2,590.180
FA 0.000 0.00
1.00000 2,590.180 2,590.18
0640 700-70016 F/A FUEL COST ADJUSTMENT 1.000 -276.750
FA -2,562.730 -2,562.73
1.00000 -2,839.480 -2,839.48
0645 700-70020 F/A ON-THE-JOB TRAINEE 1,400.000 1,400.000
EACH 0.000 0.00
1.00000 1,400.000 1,400.00
0650 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0655 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0660 700-70070 F/A OBTAIN POWER SOURCE FROM XCEL ENERGY 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0665 700-70380 F/A EROSION CONTROL 10,000.000 8,496.110
FA 0.000 0.00

1.00000 8,496.110 8,496.11
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PCN: 15576-BID ESTIMATE RUN 08/31/2009
PROJECT: BR 0581-008 ESTIMATE NO: 0018 13:30:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0670 700-70589 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0675 700-70035 F/A LANDSCAPE RESTORATION 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1310 202-00250 REMOVAL OF PAVEMENT MARKING REMOVAL OF PAVEMENT 6,933.600 3,975.600
MARKING
SF 2,958.000 6,211.80
2.10000 6,933.600 14,560.56
1315 900-00014 ADDED ITEM (LUMP SUM)/ UNIFORMED TRAFFIC CONTROL 0.179 0.179
(OFFICER'S HOURS AND VEHICLES)
LS 0.000 0.00
18,000.00000 0.179 3,222.00
1320 900-00014 ADDED ITEM (LUMP SUM)/ TEMPORARY SIGNALS REVISED 1.000 1.000
LS 0.000 0.00
6,999.00000 1.000 6,999.00
1325 900-00014 ADDED ITEM (LUMP SUM)/ CORRECTION TO CHANGE ORDER NO.5 1.000 1.000
LS 0.000 0.00
676.63000 1.000 676.63

CAT 0200 CURRENT AMT $ 1,956,465.88 $ 54,160.35$ 1,557,484.69

CAT NO0300 STR. E-16-XR

0680 202-00400 *REMOVAL OF BRIDGE 1.000 1.000
EACH 0.000 0.00
140,000.00000 1.000 140,000.00
0685 206-00000 STRUCTURE EXCAVATION 1,340.000 1,340.000
cYy 0.000 0.00
9.00000 1,340.000 12,060.00
0690 206-00100 *STRUCTURE BACKFILL (CLASS 1) 1,269.000 1,269.000
cy 0.000 0.00
50.00000 1,269.000 63,450.00
0695 206-00200 STRUCTURE BACKFILL (CLASS 2) 0.000 0.000
cy 0.000 0.00

17.00000 0.000 0.00
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PCN: 15576-BID ESTIMATE RUN 08/31/2009
PROJECT: BR 0581-008 ESTIMATE NO: 0018 13:30:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 STR. E-16-XR

0700 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 1,011.000 1,011.000
cYy 0.000 0.00
15.60000 1,011.000 15,771.60
0705 206-01781 *SHORING (AREA 1) 1.000 1.000
LS 0.000 0.00
11,000.00000 1.000 11,000.00
0710 206-01782 *SHORING (AREA 2) 1.000 1.000
L s 0.000 0.00
11,000.00000 1.000 11,000.00
0715 403-09221 *STONE MATRIX ASPHALT (FIBERS) (ASPHALT) 252.880 252.880
TON 0.000 0.00
71.30000 252.880 18,030.34
0720 503-00030 *DRILLED CAISSON (30 INCH) 611.000 610.600
LF 0.000 0.00
110.00000 610.600 67,166.00
0725 503-00042 *DRILLED CAISSON (42 INCH) 197.000 197.000
LF 0.000 0.00
175.00000 197.000 34,475.00
0730 504-04420 PRECAST PANEL FACING 1,720.000 1,720.000
SF 0.000 0.00
22.00000 1,720.000 37,840.00
0730 MATERIAL ALLOWANCE PRECAST PANEL FACING 0.000
SF 0.000 0.00
17.00000 0.000 0.00
0735 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 50.000 44.400
cYy -18.480 -6,098.40
330.00000 25.920 8,553.60
0740 515-00120 *WATERPROOFING (MEMBRANE) 1,327.000 1,327.000
SY 0.000 0.00
9.51000 1,327.000 12,619.77
0745 601-03040 CONCRETE CLASS D (BRIDGE) 518.000 508.260
cYy 0.000 0.00

400.00000 508.260 203,304.00



CONTID: C15576 COLORADO DEPARTMENT OF TRANSPORTATION Page 16

PCN: 15576-BID ESTIMATE RUN 08/31/2009
PROJECT: BR 0581-008 ESTIMATE NO: 0018 13:30:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 STR. E-16-XR

0750 601-40300 *STRUCTURAL CONCRETE COATING 798.000 0.000
sy 798.000 7,182.00
9.00000 798.000 7,182.00
0755 602-00000 *REINFORCING STEEL 27,406.000 27,406.000
1B 0.000 0.00
0.70000 27,406.000 19,184.20
0760 602-00020 *REINFORCING STEEL (EPOXY COATED) 98,154.000 98,154.000
1B 0.000 0.00
0.85000 98,154.000 83,430.90
0765 606-10705 *BRIDGE RAIL TYPE 7 (SPECIAL) 338.000 338.000
LF 0.000 0.00
100.00000 338.000 33,800.00
0770 607-53005 *FENCE CHAIN LINK (SPECIAL) 275.000 0.000
LF 137.500 3,000.25
21.82000 137.500 3,000.25
0775 610-00020 MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 346.000 346.000
SF 0.000 0.00
6.00000 346.000 2,076.00
0780 613-00075 *3/4 INCH ELECTRICAL CONDUIT 70.000 70.000
LF 0.000 0.00
8.00000 70.000 560.00
0785 613-00100 *1 INCH ELECTRICAL CONDUIT 145.000 145.000
LF 0.000 0.00
11.00000 145.000 1,595.00
0790 613-00200 *2 INCH ELECTRICAL CONDUIT 338.000 286.000
LF 0.000 0.00
8.00000 286.000 2,288.00
0795 613-00300 *3 INCH ELECTRICAL CONDUIT 338.000 220.000
LF 0.000 0.00
7.00000 220.000 1,540.00
0800 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 300.000 300.000
LF 0.000 0.00

7.00000 300.000 2,100.00
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PCN: 15576-BID ESTIMATE RUN 08/31/2009
PROJECT: BR 0581-008 ESTIMATE NO: 0018 13:30:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 STR. E-16-XR

0805 613-01300 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 320.000 250.000
LF 0.000 0.00
8.00000 250.000 2,000.00
0810 613-10000 *WIRING 1.000 0.500
LS 0.000 0.00
6,850.00000 0.500 3,425.00
0815 613-50100 *LIGHTING CONTROL CENTER 1.000 0.000
EACH 0.000 0.00
6,070.00000 0.000 0.00
0820 613-70150 *LUMINAIRE HIGH PRESSURE SODIUM (150 WATT) 4.000 0.000
EACH 0.000 0.00
1,210.00000 0.000 0.00
0825 618-01992 PRESTRESSED CONCRETE BOX (DEPTH LESS THAN 32 INCHES) 10,054.000 10,054.000
SF 0.000 0.00
40.00000 10,054.000 402,160.00
0825 MATERIAL ALLOWANCE PRESTRESS BOX GIRDER 0.000
SF 0.000 0.00
32.01000 0.000 0.00
0825 MATERIAL ALLOWANCE GIRDERS 0.000
SF 0.000 0.00
32.01000 0.000 0.00
0825 MATERIAL ALLOWANCE GIRDERS 0.000
SF 0.000 0.00
32.01000 0.000 0.00
0830 641-10052 *SHOTCRETE CLASS 3 132.000 132.000
sy 0.000 0.00
123.00000 132.000 16,236.00
CAT 0300 CURRENT AMT $ 1,246,871.31 S 4,083.85% 1,215,847.66

CAT NO0320 RETAINING WALL - STR. E-16-BM

0835 206-00000 STRUCTURE EXCAVATION 0.000 0.000
cYy 0.000 0.00

9.00000 0.000 0.00
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PCN: 15576-BID ESTIMATE RUN 08/31/2009
PROJECT: BR 0581-008 ESTIMATE NO: 0018 13:30:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0320 RETAINING WALL - STR. E-16-BM
0840 206-00100 *STRUCTURE BACKFILL (CLASS 1) 0.000 0.000
cy 0.000 0.00
50.00000 0.000 0.00
0841 206-00000 STRUCTURE EXCAVATION NEW QUANTITY FOR VECP - SOIL NAIL 305.000 305.000
WALL
cY -149.000 -1,341.00
9.00000 156.000 1,404.00
0845 206-00200 STRUCTURE BACKFILL (CLASS 2) 29.000 0.000
cy 0.000 0.00
17.00000 0.000 0.00
0846 206-00100 STRUCTURE BACKFILL (CLASS 1) NEW QUANTITY FOR VECP- 173.000 173.000
SOIL NAIL WALL
cy -173.000 -8,650.00
50.00000 0.000 0.00
0850 206-01783 SHORING (AREA 3) 0.000 0.000
LS 0.000 0.00
17,000.00000 0.000 0.00
0855 503-00030 DRILLED CAISSON (30 INCH) 0.000 0.000
LF 0.000 0.00
110.00000 0.000 0.00
0860 601-03050 CONCRETE CLASS D (WALL) 0.000 0.000
cy 0.000 0.00
500.00000 0.000 0.00
0861 601-03050 CONCRETE CLASS D (WALL) NEW QUANTITY FOR VECP - SOIL 133.000 91.000
NAIL WALL
cY 42.000 21,000.00
500.00000 133.000 66,500.00
0862 504-06400 SOIL NAIL WALL NEW ITEM FOR VECP - SOIL NAIL WALL 2,193.000 1,940.000
SF 253.000 10,954.90
43.30000 2,193.000 94,956.90
0865 601-40300 *STRUCTURAL CONCRETE COATING 261.000 0.000
SY 185.000 1,665.00
9.00000 185.000 1,665.00
0870 602-00020 REINFORCING STEEL (EPOXY COATED) 0.000 0.000
1B 0.000 0.00
0.85000 0.000 0.00



CONTID: C15576 COLORADO DEPARTMENT OF TRANSPORTATION Page 19
PCN: 15576-BID ESTIMATE RUN 08/31/2009
PROJECT: BR 0581-008 ESTIMATE NO: 0018 13:30:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0320 RETAINING WALL - STR. E-16-BM
0871 602-00020 REINFORCING STEEL (EPOXY COATED) NEW QUANTITY FOR VECP 14,855.000 14,855.000
- SOIL NAIL WALL
1B 0.000 0.00
0.85000 14,855.000 12,626.75
0875 605-83002 GEOCOMPOSITE DRAIN WITH PIPE 0.000 0.000
SY 0.000 0.00
20.00000 0.000 0.00
0877 900-00006 ADDED ITEM (DOLLAR)/ DESIGN OF VECP - SOIL NAIL WALL- 7,800.000 7,800.000
- YEH & ASSOC.
DOL 0.000 0.00
1.00000 7,800.000 7,800.00
0878 900-00006 ADDED ITEM (DOLLAR)/ INDEPENDENT DESIGN REVIEW VECP - 375.000 375.000
SOIL NAIL WALL - PRINTZ ENG
DOL 0.000 0.00
1.00000 375.000 375.00
0879 900-00006 ADDED ITEM (DOLLAR)/ HAMON PORTION OF VECP 66,165.170 66,165.170
DOL -10,977.420 -10,977.42
1.00000 55,187.750 55,187.75
CAT 0320 CURRENT AMT 262,660.82 S 12,651.48$ 240,515.40
CAT NOO0330 WEST PED. BRIDGE - STR. E-16-XS
0880 206-00000 STRUCTURE EXCAVATION 341.000 341.000
cy 0.000 0.00
9.00000 341.000 3,069.00
0885 206-00100 *STRUCTURE BACKFILL (CLASS 1) 468.000 468.000
cY 0.000 0.00
50.00000 468.000 23,400.00
0890 206-00200 STRUCTURE BACKFILL (CLASS 2) 6.000 0.000
cy 0.000 0.00
17.00000 0.000 0.00
0895 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 272.000 272.000
cY 0.000 0.00
15.60000 272.000 4,243.20
0896 900-00014 ADDED ITEM (LUMP SUM)/ COLOR UPGRADE TO MSE WALLS 2.000 2.000
E-16-XS
LS 0.000 0.00
590.62500 2.000 1,181.25
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PCN: 15576-BID ESTIMATE RUN 08/31/2009
PROJECT: BR 0581-008 ESTIMATE NO: 0018 13:30:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0330 WEST PED. BRIDGE - STR. E-16-XS

0900 503-00036 *DRILLED CAISSON (36 INCH) 208.000 208.000
LF 0.000 0.00
150.00000 208.000 31,200.00
0905 504-04425 ARCHITECTURAL PRECAST CONCRETE PANEL 0.000 0.000
SF 0.000 0.00
129.00000 0.000 0.00
0906 900-00007 ADDED ITEM (EACH)/ ARCHITECTURAL CONCRETE- PORTAL CAP 3.000 3.000
& PORTAL ARCH
EACH 0.000 0.00
8,100.00000 3.000 24,300.00
0910 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 18.000 17.670
cY 0.000 0.00
330.00000 17.670 5,831.10
0915 509-00000 STRUCTURAL STEEL 66,148.000 66,148.000
1B 0.000 0.00
6.00000 66,148.000 396,888.00
0915 MATERIAL ALLOWANCE STR. STEEL 0.000
1B 0.000 0.00
0.61000 0.000 0.00
0915 MATERIAL ALLOWANCE STR.STEEL 0.000
1B 0.000 0.00
0.24100 0.000 0.00
0915 MATERIAL ALLOWANCE STR. STEEL 0.000
1B 0.000 0.00
3.14000 0.000 0.00
0915 MATERIAL ALLOWANCE STR STEEL 0.000
1B 0.000 0.00
3.14000 0.000 0.00
0920 509-00001 STRUCTURAL STEEL (GALVANIZED) 5,158.000 5,158.000
1B 0.000 0.00
3.00000 5,158.000 15,474.00
0920 MATERIAL ALLOWANCE STR STEEL (GAV) 0.000
1B 0.000 0.00

2.00000 0.000 0.00
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PCN: 15576-BID ESTIMATE RUN 08/31/2009
PROJECT: BR 0581-008 ESTIMATE NO: 0018 13:30:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0330 WEST PED. BRIDGE - STR. E-16-XS

0925 512-00101 BEARING DEVICE (TYPE 1I) 4.000 4.000
EACH 0.000 0.00
800.00000 4.000 3,200.00
0930 514-01011 BRIDGE RAIL (STEEL) 0.000 0.000
LF 0.000 0.00
250.00000 0.000 0.00
0931 514-01011 BRIDGE RAIL (STEEL) INCREASED UNIT COST E-16-XS 139.500 139.500
LF 0.000 0.00
280.96000 139.500 39,193.92
0932 607-53001 FENCE CHAIN LINK (PVC COATED) INBOARD SIDE STR E-16-XS 156.700 140.700
LF 16.000 1,449.44
90.59000 156.700 14,195.45
0935 518-00000 BRIDGE COMPRESSION JOINT SEALER 20.000 20.000
LF 0.000 0.00
250.00000 20.000 5,000.00
0940 601-03040 CONCRETE CLASS D (BRIDGE) 146.000 146.000
cY 0.000 0.00
400.00000 146.000 58,400.00
0945 601-40002 MASONRY VENEER (BRICK) 384.000 0.000
SF 384.000 5,376.00
14.00000 384.000 5,376.00
0950 601-40006 CUT STONE VENEER (SLAB) 222.000 0.000
SF 222.000 5,550.00
25.00000 222.000 5,550.00
0955 601-40007 CUT STONE VENEER (ASHLER) 258.000 0.000
SF 258.000 4,128.00
16.00000 258.000 4,128.00
0960 601-40010 MASONRY WALL 896.000 0.000
SF 896.000 8,960.00
10.00000 896.000 8,960.00
0965 601-40300 *STRUCTURAL CONCRETE COATING 102.000 0.000
sy 102.000 918.00

9.00000 102.000 918.00
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PCN: 15576-BID ESTIMATE RUN 08/31/2009
PROJECT: BR 0581-008 ESTIMATE NO: 0018 13:30:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0330 WEST PED. BRIDGE - STR. E-16-XS

0970 602-00020 REINFORCING STEEL (EPOXY COATED) 16,521.000 16,521.000
1B 0.000 0.00
0.85000 16,521.000 14,042.85
0975 613-00075 *3/4 INCH ELECTRICAL CONDUIT 237.000 237.000
LF 0.000 0.00
8.00000 237.000 1,896.00
0980 613-00100 *1 INCH ELECTRICAL CONDUIT 300.000 300.000
LF 0.000 0.00
11.00000 300.000 3,300.00
0985 613-01075 *3/4 INCH ELECTRICAL CONDUIT (PLASTIC) 40.000 40.000
LF 0.000 0.00
6.00000 40.000 240.00
0990 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 112.500 55.000
LF 0.000 0.00
7.00000 55.000 385.00
0995 613-01300 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 75.000 0.000
LF 0.000 0.00
8.00000 0.000 0.00
1005 613-16000 *LUMINAIRE (SPECIAL) 4.000 0.000
EACH 0.000 0.00
710.00000 0.000 0.00
1010 613-16025 *LUMINAIRE (SPECIAL) (LED) (STEP LIGHT) 15.000 0.000
EACH 0.000 0.00
570.00000 0.000 0.00
1010 MATERIAL ALLOWANCE LUMIAIRE 15.000
EACH 0.000 0.00
238.52000 15.000 3,577.80
1015 613-40012 *LIGHT STANDARD FOUNDATION SPECIAL 2.000 1.000
EACH 0.000 0.00
430.00000 1.000 430.00
1020 613-50100 *LIGHTING CONTROL CENTER 1.000 0.000
EACH 0.000 0.00

6,070.00000 0.000 0.00
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PCN: 15576-BID ESTIMATE RUN 08/31/2009
PROJECT: BR 0581-008 ESTIMATE NO: 0018 13:30:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0330 WEST PED. BRIDGE - STR. E-16-XS
1025 613-75100 *LUMINAIRE METAL HALIDE (100 WATT) 2.000 0.000
EACH 0.000 0.00
2,030.00000 0.000 0.00
1030 613-76100 *LUMINAIRE METAL HALIDE (WALL TYPE) (100 WATT) 0.000 0.000
EACH 0.000 0.00
1,290.00000 0.000 0.00
1030 MATERIAL ALLOWANCE LUMINAIR 0.000
EACH 0.000 0.00
606.92000 0.000 0.00
1031 613-76100 LUMINAIRE METAL HALIDE (WALL TYPE) (100 WATT) COST 13.000 13.000
SAVING LUMINAIRE
EACH 0.000 0.00
1,140.00000 13.000 14,820.00
1031 MATERIAL ALLOWANCE LUMINAIR 0.000
EACH 0.000 0.00
606.92000 0.000 0.00
CAT 0330 CURRENT AMT 708,785.17 $ 26,381.448 689,199.57
CAT NOO0340 EAST PED. BRIDGE - STR. E-16-XT
1035 206-00000 STRUCTURE EXCAVATION 316.000 316.000
cy 0.000 0.00
9.00000 316.000 2,844.00
1040 206-00100 *STRUCTURE BACKFILL (CLASS 1) 423.000 423.000
cY 0.000 0.00
50.00000 423.000 21,150.00
1045 206-00200 STRUCTURE BACKFILL (CLASS 2) 6.000 0.000
cy 0.000 0.00
17.00000 0.000 0.00
1050 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 272.000 272.000
cY 0.000 0.00
15.60000 272.000 4,243.20
1051 900-00014 ADDED ITEM (LUMP SUM)/ COLOR UPGRADE TO MSE WALLS 2.000 2.000
E-16-XT
LS 0.000 0.00
590.62500 2.000 1,181.25
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PCN: 15576-BID ESTIMATE RUN 08/31/2009
PROJECT: BR 0581-008 ESTIMATE NO: 0018 13:30:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0340 EAST PED. BRIDGE - STR. E-16-XT

1055 503-00036 *DRILLED CAISSON (36 INCH) 208.300 208.300
LF 0.000 0.00
150.00000 208.300 31,245.00
1060 504-04425 ARCHITECTURAL PRECAST CONCRETE PANEL 0.000 0.000
SF 0.000 0.00
129.00000 0.000 0.00
1061 900-00007 ADDED ITEM (EACH)/ ARCHITECTURAL CONCRETE - PORTAL CAP 4.000 2.000
& PORTAL ARCH
EACH 2.000 16,200.00
8,100.00000 4.000 32,400.00
1065 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 29.480 29.480
cY -8.290 -2,735.70
330.00000 21.190 6,992.70
1070 509-00000 STRUCTURAL STEEL 66,148.000 66,148.000
1B 0.000 0.00
6.00000 66,148.000 396,888.00
1070 MATERIAL ALLOWANCE STR. STEEL 0.000
1B 0.000 0.00
0.61000 0.000 0.00
1070 MATERIAL ALLOWANCE STR.STEEL 0.000
1B 0.000 0.00
0.24100 0.000 0.00
1070 MATERIAL ALLOWANCE STR.STEEL 0.000
1B 0.000 0.00
3.14000 0.000 0.00
1070 MATERIAL ALLOWANCE STR STEEL 0.000
1B 0.000 0.00
3.14000 0.000 0.00
1075 509-00001 STRUCTURAL STEEL (GALVANIZED) 5,158.000 5,158.000
1B 0.000 0.00
3.00000 5,158.000 15,474.00
1075 MATERIAL ALLOWANCE STR STEEL (GAV) 0.000
1B 0.000 0.00

2.00000 0.000 0.00
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PCN: 15576-BID ESTIMATE RUN 08/31/2009
PROJECT: BR 0581-008 ESTIMATE NO: 0018 13:30:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0340 EAST PED. BRIDGE - STR. E-16-XT

1080 512-00101 BEARING DEVICE (TYPE 1I) 4.000 4.000
EACH 0.000 0.00
800.00000 4.000 3,200.00
1085 514-01011 BRIDGE RAIL (STEEL) 0.000 0.000
LF 0.000 0.00
250.00000 0.000 0.00
1086 514-01011 BRIDGE RAIL (STEEL) INCREASED UNIT COST E-16-XT 141.000 109.500
LF 30.000 8,428.80
280.96000 139.500 39,193.92
1087 607-53001 FENCE CHAIN LINK (PVC COATED) INBOARD SIDE E-16-XT 156.700 140.700
LF 16.000 1,449.44
90.59000 156.700 14,195.45
1090 518-00000 BRIDGE COMPRESSION JOINT SEALER 20.000 0.000
LF 20.000 5,000.00
250.00000 20.000 5,000.00
1095 601-03040 CONCRETE CLASS D (BRIDGE) 146.000 146.000
cY 0.000 0.00
400.00000 146.000 58,400.00
1100 601-40002 MASONRY VENEER (BRICK) 384.000 0.000
SF 0.000 0.00
14.00000 0.000 0.00
1105 601-40006 CUT STONE VENEER (SLAB) 222.000 0.000
SF 0.000 0.00
25.00000 0.000 0.00
1110 601-40007 CUT STONE VENEER (ASHLER) 258.000 0.000
SF 0.000 0.00
16.00000 0.000 0.00
1115 601-40010 MASONRY WALL 896.000 448.000
SF 448.000 4,480.00
10.00000 896.000 8,960.00
1120 601-40300 *STRUCTURAL CONCRETE COATING 102.000 0.000
sy 102.000 918.00

9.00000 102.000 918.00
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PCN: 15576-BID ESTIMATE RUN 08/31/2009
PROJECT: BR 0581-008 ESTIMATE NO: 0018 13:30:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0340 EAST PED. BRIDGE - STR. E-16-XT

1125 602-00020 REINFORCING STEEL (EPOXY COATED) 16,521.000 16,521.000
1B 0.000 0.00
0.85000 16,521.000 14,042.85
1130 613-00075 *3/4 INCH ELECTRICAL CONDUIT 238.000 238.000
LF 0.000 0.00
8.00000 238.000 1,904.00
1135 613-00100 *1 INCH ELECTRICAL CONDUIT 290.000 290.000
LF 0.000 0.00
11.00000 290.000 3,190.00
1140 613-01075 *3/4 INCH ELECTRICAL CONDUIT (PLASTIC) 45.000 45.000
LF 0.000 0.00
6.00000 45.000 270.00
1145 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 189.000 189.000
LF 0.000 0.00
7.00000 189.000 1,323.00
1150 613-01300 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 140.000 140.000
LF 0.000 0.00
8.00000 140.000 1,120.00
1155 613-10010 *WIRING (SPECIAL) 1.000 0.500
LS 0.000 0.00
6,850.00000 0.500 3,425.00
1160 613-16000 *LUMINAIRE (SPECIAL) 4.000 0.000
EACH 0.000 0.00
710.00000 0.000 0.00
1165 613-16025 *LUMINAIRE (SPECIAL) (LED) (STEP LIGHT) 15.000 0.000
EACH 0.000 0.00
570.00000 0.000 0.00
1165 MATERIAL ALLOWANCE LUMINAIRE 15.000
EACH 0.000 0.00
238.52000 15.000 3,577.80
1170 613-40012 *LIGHT STANDARD FOUNDATION SPECIAL 2.000 2.000
EACH 0.000 0.00

430.00000 2.000 860.00
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PCN: 15576-BID ESTIMATE RUN 08/31/2009
PROJECT: BR 0581-008 ESTIMATE NO: 0018 13:30:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0340 EAST PED. BRIDGE - STR. E-16-XT

1175 613-50100 *LIGHTING CONTROL CENTER 1.000 0.000
EACH 0.000 0.00
6,070.00000 0.000 0.00
1180 613-75100 *LUMINAIRE METAL HALIDE (100 WATT) 2.000 0.000
EACH 0.000 0.00
2,030.00000 0.000 0.00
1185 613-76100 *LUMINAIRE METAL HALIDE (WALL TYPE) (100 WATT) 0.000 0.000
EACH 0.000 0.00
1,290.00000 0.000 0.00
1185 MATERIAL ALLOWANCE LUMINAIRE 0.000
EACH 0.000 0.00
606.92000 0.000 0.00
1186 613-76100 LUMINAIRE METAL HALIDE (WALL TYPE) (100 WATT) NEW 13.000 13.000
LUMINAIRE PRICE
EACH 0.000 0.00
1,140.00000 13.000 14,820.00
1186 MATERIAL ALLOWANCE LUMINAIR 0.000
EACH 0.000 0.00
606.92000 0.000 0.00
CAT 0340 CURRENT AMT $ 726,498.51 $ 33,740.54 8 686,818.17
CAT NOO0350 PEDESTRIAN PLAZAS
1190 206-00000 STRUCTURE EXCAVATION 102.250 102.250
cY 0.000 0.00
9.00000 102.250 920.25
1195 206-00100 *STRUCTURE BACKFILL (CLASS 1) 122.250 122.250
cy 0.000 0.00
50.00000 122.250 6,112.50
1200 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 223.000 223.000
cY 0.000 0.00
15.60000 223.000 3,478.80
1205 207-00205 TOPSOIL 26.000 0.000
cy 0.000 0.00

35.00000 0.000 0.00
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PCN: 15576-BID ESTIMATE RUN 08/31/2009
PROJECT: BR 0581-008 ESTIMATE NO: 0018 13:30:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
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CAT NO0350 PEDESTRIAN PLAZAS

1210 212-00006 SEEDING (NATIVE) 0.060 0.000
ACRE 0.000 0.00
1,350.00000 0.000 0.00
1215 212-00032 SOIL CONDITIONING 0.060 0.000
ACRE 0.000 0.00
1,000.00000 0.000 0.00
1220 213-00003 MULCHING (WEED FREE) 0.060 0.000
ACRE 0.000 0.00
950.00000 0.000 0.00
1225 213-00061 MULCH TACKIFIER 6.000 0.000
1B 0.000 0.00
2.35000 0.000 0.00
1230 504-04410 *BLOCK FACING 764.000 764.000
SF 0.000 0.00
6.13000 764.000 4,683.32
1235 514-00000 PIPE RAILING 95.000 47.000
LF 48.000 4,800.00
100.00000 95.000 9,500.00
1240 514-00201 PEDESTRIAN RAILING (STEEL) (SPECIAL) 128.000 44.000
LF 31.450 7,862.50
250.00000 75.450 18,862.50
1245 601-03000 CONCRETE CLASS D 5.000 0.000
cy 5.000 2,000.00
400.00000 5.000 2,000.00
1250 602-00020 REINFORCING STEEL (EPOXY COATED) 381.000 190.000
1B 191.000 162.35
0.85000 381.000 323.85
1255 608-00006 CONCRETE SIDEWALK (6 INCH) 174.000 74.200
SY 99.800 2,994.00

30.00000 174.000 5,220.00
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CAT NO0350 PEDESTRIAN PLAZAS
1260 610-00020 MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 786.000 198.000
SF 588.000 3,528.00
6.00000 786.000 4,716.00
CAT 0350 CURRENT AMT 70,076.82 $ 21,346.855$ 55,817.22
CAT NO0400 CONSTRUCTION ENGINEERING
1265 620-00002 FIELD OFFICE (CLASS 2) 1.000 0.900
EACH 0.000 0.00
40,000.00000 0.900 36,000.00
1270 620-00012 FIELD LABORATORY (CLASS 2) 1.000 0.900
EACH 0.000 0.00
40,000.00000 0.900 36,000.00
1275 620-00020 SANITARY FACILITY 1.000 0.900
EACH 0.000 0.00
1,600.00000 0.900 1,440.00
CAT 0400 CURRENT AMT 81,600.00 $ 0.00s 73,440.00
CAT NO0500 UTILITIES BY CONTRACTOR
1280 202-00035 *REMOVAL OF PIPE 228.000 180.000
LF 48.000 720.00
15.00000 228.000 3,420.00
1285 619-06120 *12 INCH DUCTILE IRON PIPE 270.000 270.000
LF 0.000 0.00
150.00000 270.000 40,500.00
1290 619-06160 16 INCH DUCTILE IRON PIPE 8.000 8.000
LF 0.000 0.00
275.00000 8.000 2,200.00
1295 619-10220 22 INCH WELDED STEEL PIPE 45.000 45.000
LF 0.000 0.00
200.00000 45.000 9,000.00
1300 619-71516 2 INCH AIR AND VACUUM VALVE 1.000 1.000
EACH 0.000 0.00
4,000.00000 1.000 4,000.00
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CAT NO0500 UTILITIES BY CONTRACTOR
1305 619-75096 12 INCH GATE VALVE 2.000 2.000
EACH 0.000 0.00
2,200.00000 2.000 4,400.00
CAT 0500 CURRENT AMT $ 63,520.00 $ 720.00 $ 63,520.00

PROJECT TOTAL CURRENT AMT §

5,116,478.51 $

153,084.51 % 4,582,642.71



